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Demolition of Residential and Commercial Buildings 
 
In conjunction with the Detroit Land Bank and Michigan Land Bank, ADR Consultants, LLC 
(ADR) requests qualifications from qualified firms for Demolition and Asbestos Abatement 
Services to be performed as part of the Hardest Hit Blight Elimination Program.  Demolition and 
Abatement activities will include residential buildings only.   Bid Proposal documents are due on 
or before 2:00 pm on January 9, 2015 to the:  
 
Michigan Land Bank  
Cadillac Place 
3022 West Grand Blvd, Suite 4-600 
Detroit, Michigan 48202 
Attention:  Barry Ellentuck - ADR 
 
Awardees will be required to sign a DLBA Services Contract and will be responsible for 
demolition and abatement activity related services outlined in this solicitation.  Please review the 
attachments carefully to determine if you possess the necessary manpower, resources and 
abilities to meet project deadlines identified in this solicitation prior to responding to this Request 
for Proposal. 
 
CRITICAL DATES 
Identified below are the critical dates associated with this RFP.  Further details and 
requirements are contained in the specific sections or attachments included in this package. 
  

 Request for Proposal Issued            December 31, 2014 

 Question Deadline             January 7, 2015 

 Proposal Due Date                                   January 9, 2015 
 

*Prospective bidders are required to visit the locations specified in this bid for demolition.  
Interested parties are encouraged to submit questions regarding the RFP no later than 5 pm on 
January 7, 2015 via email to:  Barry Ellentuck at barryse@adrllc.net.   Responses to questions 
will be posted on www.mlbdemo.us. 
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SECTION 1 
PROGRAM GOALS AND OBJECTIVES 

 
Demolition of residential and commercial properties is being undertaken as an approved eligible 
activity under the Detroit Land Bank Authority’s (DLBA) Demolition Program.   Therefore, the 
purpose of this RFP is to secure the services of contractors that can carry out demolition 
activities as identified within this solicitation. All demolition and abatement activities will be 
carried out within the State of Michigan.  Funding sources for services to be provided include 
but are not limited to: 

 

 Mortgage Settlement funds 

 General Funds 
 
 

SECTION 2 
MINIMUM QUALIFICATIONS 

 
Qualifications will only be accepted from those firms who have participated in the Pre 
Qualification process and have been placed on the Pre Qualified Contractor List.  Documents to 
become Pre Qualified are online at:   www.mlbdemo.us 
 

 

SECTION 3 
SCOPE OF WORK & FOR RESIDENTIAL AND COMMERCIAL BUILDINGS 

 
 
a.) Contractors must comply with all federal and administrative requirements which will ensure that all 

work is performed and carried out in a safe and timely manner.  It is the responsibility of the 

Contractor to provide and maintain all qualified personnel, equipment, materials and other 

resources necessary to perform activities identified in this Scope of Service. The contractor will: 

1. Designate a Project Manager or designated representative who will serve as the 

Contractor’s contact person and has final authority for the Contractor on all matters relating 

to the contract. 

2. Maintain current, accurate and complete records according to the Owner’s investigation 

and survey standards and in compliance with all applicable federal, state and local 

requirements.  All files must be available for immediate review and inspection by the Owner 

or its authorized representative, or its funders.  All records under this contract will become 

the property of the Owner.  Records must be maintained for a period of four years from the 

date of last payment under the contract. 

3. Obtain all permits necessary to perform the work specified in the Request for Qualifications 

and assume any fees associated with doing so. 

4. Coordinate with the Owner or its authorized representative on matters relating to project 

requirements, completion, and actions that require immediate attention or which impact 

the results or quality of the work to be performed. 
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5. Ensure appropriate operational control of investigation and survey activities, initiating all 

necessary measures to ensure adequate quality control through completion of all 

documentation required by the Owner, its authorized representative, or other regulatory 

body, and other document controls and records related to activities carried out. 

b.) Except as provided in the contractor’s proposal and approved by the Owner, the Contractor cannot 

reassign or transfer work to subcontractors without authorization from the Owner. Contractor shall 

notify the Owner 72 hours in advance if a Subcontractor is to be employed for the project and 

provide the Subcontractor(s) company name, address, telephone & fax number, if not provided at 

time contract is signed. Written confirmation and authorization of proposed Subcontractor(s) will be 

provided to the Contractor within 72 hours of request.   

c.) Compensation is based on the approved schedule of fees, satisfactory completion of work and the 

submission of a properly executed and completed request for payment form. Completion dates are 

provided in the contract documents. 

d.) Furnish certificates of insurance which specifically set forth evidence of all coverage required of the 

General Contractor and Subcontractor prior to commencement of work. Certificates shall be sent to 

the Owner, 65 Cadillac Square, Suite 3200, Detroit, MI 48226. Furnish to the Owner copies of all 

endorsements that are subsequently issued amending coverage or limits. 

e.) The Contractor is responsible for the accuracy of the work performed and is required to make all 

necessary revisions or corrections resulting from errors and omissions on the part of the Contractor 

without additional compensation.  Acceptance of the work by the Owner or its authorized 

representative will not relieve the Contractor of the responsibility for subsequent correction of any 

such errors and omissions and the clarification of ambiguities. 

f.) The Contractor shall take before and after pictures of sidewalks, drive approach, neighboring 

residences and/or structures, and all surrounding areas to document existing conditions. 

g.) While engaged in field operations, Contractor and authorized sub-contractors represent the City of 

Detroit in Blight Remediation Efforts and are required to maintain a professional and friendly 

demeanor at all times when interacting with the public. 

1. When approached by a citizen, Contractor’s staff shall make every effort to factually answer 

any question or address any concern in a professional and courteous manner. If staff does 

not know the answer to a question, they are to politely refer the party to the 844-DET-

DEMO Call Center for assistance. If the concerned individual is not satisfied with the 

Contractor’s staff’s factual reply, they are also to be referred to the Call Center for further 

assistance. 

2. Reasonable proof of failure to comply with this requirement will result in Contractor’s staff 

member being removed from contracted demolitions for a period of 30 days. 

3. Should Contractor establish a pattern of poor interaction with the public, they will be 

removed from the Qualified Bidder list for a period of 90 days, during which time they are 

disallowed from bidding on work for the Owner or the City of Detroit. 
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4. A pattern is considered to be established with the third notice within a period of 120 days, 

based on reasonable proof and at the sole discretion of the Detroit Building Authority, 

regarding any Contractor or authorized sub-contractor’s failure to interact with the public in 

a positive, friendly and professional manner. 

SITE PREPARATION 

 

Part 1: Notification and Safety 

1. Demolition shall be executed in an orderly and careful manner and shall not involve undue hazards 

to the general public or unnecessary risks to the workers. 

2. During the course of all work on the site, all demolition contractors and authorized sub-contractors 

must wear appropriate safety equipment including hard hats and Owner-approved 844-DET-DEMO 

vests on the outside of clothing to designate work as city-authorized demolition.  

3. Conduct demolition operations and remove debris to ensure minimum interference with roads, 

streets, walks, and other adjacent properties. Ensure safe passage of people around demolition area 

and minimize exposure to dust and flying debris.  The contractor shall adhere to the Michigan 

Manual for Uniform Traffic Control Devices for all vehicular and pedestrian detours around their 

construction zone.  The Detroit Building Code references the type of fences, barricades and other 

protective structures required for demolition. 

1. Erect temporary protection such as walks, fences, railings, canopies, and covered 

passageways, where required by authorities having jurisdiction. When required, fences and 

barriers should be a minimum of four feet high.  

2. The barricades shall extend no further than four feet from the inside of the street curb. 

3. In cases where scaffolding or other physical barricade is constructed due to proximity of 

demolition to nearby structures or pedestrians, utilize tarps, canopies, or other physical 

barrier to limit the spread of dust. 

4. There shall be no storage of debris or equipment on the street at any time. 

5. Do not close or obstruct streets, walks without permission from the Owner and the City of 

Detroit Department of Public Works, City Engineering Division. Applicable ROW Permits are 

to be obtained from the DPW/CED Permits Office at 65 Cadillac Square, Suite 1000, Detroit, 

MI 48226, 313-224-3935. Provide alternate routes around closed or obstructed traffic ways 

if required by governing regulations. 

4. Any open hole in excess of 3’ in depth left unattended is to be extended or partially filled to create a 

slope on one of the four sides that would allow any person or animal falling into the hole to escape 

by climbing up a reasonably scalable slope.   

a. The maximum allowable slope shall be 34 degrees, as commonly illustrated below. 
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i.       

ii. Stated differently, the maximum rise over run shall be 1/1.5 or the H:V ratio shall be 

1.5:1. 

b. Slope shall be created out of clean site material free of debris to allow a clear and 

unobstructed path out of the depression, and shall be compacted adequately to allow foot 

traffic. 

5. At any time during the demolition process when an open hole and/ or debris pile must be left 

unattended, a 4’ tall perimeter safety barrier fence shall be erected and maintained around the 

entire circumference of the hole and/or debris pile.   

a. Safety Barrier shall be 4’ high and shall be constructed of orange high density polyethylene 

material with 1.75”x 1.75” mesh equal to Tenax Guardian Warning Barrier. 

b.  Safety Barrier Fence shall be installed using preapproved SPF kiln-dried or equal wooden 

stakes measuring at minimum 6’0” length, nominal 2” square width with a sharpened end. 

c. Safety Barrier Fence Stakes shall be installed in solid ground approximately three feet away 

from  corners of the open hole and/ or debris pile and driven to a depth of 24” below grade 

with a minimum of 4’ remaining above ground.  

d. Spans in excess of 20’ will receive an interstitial stake, spaced equally between corner stakes, 

to support the barrier fence. 

e. Securely attach barrier fence to stakes using heavy duty cable ties at a minimum of 4 locations. 

f. Mend individual pieces of safety barrier fence together using cable ties at each row of mesh. 

g. Finished installation must yield a secure enclosure without noticeable sagging. 

6. Contractors shall make all efforts to protect sidewalks from damage. The Contractor shall be held 

responsible for the replacement of any sidewalks damaged during the project unless otherwise 

specified by the Owner. 

7. The Contractor shall perform all Work in a manner to ensure maintenance of fences, warning signs, 

lights and danger signals intended for the protection of life and property, along all adjacent streets 

and walks.  Signs must be posted during all phases of demolition to prevent trespassing.  

8. Prohibit heat sources, flames, ignition sources, and smoking within or near adjacent properties.  

9. Distribute Owner-provided public health and safety instructions to adjacent properties and conduct 

door-to-door notification at least 14 days at least 72 hours prior to start of demolition activities.  

Part 2: Utilities and Existing Site Improvements 
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10. Schedule work for most efficient operation. Coordinate with utility companies and/or local agencies 

to verify that shutting off and capping utility services (electrical, gas, cable, water, storm, sanitary 

sewer, etc.) has been completed prior to the start of demolition. 

11. The Contractor will meet with representatives of utility service facilities and Inspectors to review 

work site operations in the event that demolition would likely have an adverse impact on existing 

systems, property, or persons prior to commencement of operations. The Owner or its authorized 

representative shall resolve any question regarding the necessity of the meeting. 

12. Any accidental damage or break of any live utility lines will be the Contractor’s responsibility to 

contact the respective utility company and to provide for the immediate repair of such damage at 

the Contractor’s own expense. 

13. The Contractor shall protect all structures, conduits, wires, pipes, sewers and drains that are to 

remain in place from damage. The contractor will work with utility officials to ensure that all sewer 

lines connected to structures cleared are appropriately and securely capped; such lines do not have 

to be capped at the main. A concrete bulkhead shall be placed in all existing sewers encountered on 

the property unless waived by the Owner or its authorized representative. 

14. Any of the existing surface drainage or drainage structures and improvements will not be obstructed 

or impaired in any manner. 

15. Protect existing site improvements, appurtenances, and landscaping to remain.   

16. Trees will not be disturbed by the Contractor unless disturbance or removal is absolutely necessary 

to clear the parcel.  If questions arise as to what comprises a tree, determination is to be made by 

the Owner or its authorized representative. All trees of a diameter of 6” or greater located outside 

of ten feet from the structure to be demolished shall be protected. If such trees are damaged, the 

contractor shall replace damaged tree as directed by the Owner’s Representative. 

17. Contractor must provide and maintain suitable and sanitary toilet facilities for all persons employed 

on the site and removed from the site upon completion or as directed by the Owner or its 

authorized representative on extended projects. Any soil and material contaminated by the 

temporary toilet facilities shall be removed and replaced, at Contractor’s cost, with fresh, clean 

material and the site shall be left in a clean, sanitary condition. 

Part 3: Hazardous or Regulated Materials 

18. A copy of the site-specific Hazardous/Regulated Materials Survey and summary of the identified 

materials will be supplied by the Owner at the time the Contractor is authorized to begin work on 

the site. The survey will comply with NESHAP standard subpart M, Sec 61.145 (a) to thoroughly 

inspect the facility for the presence of asbestos contain materials, including Category I and Category 

II nonfriable ACM. The survey will list (at a minimum) the type of each material/waste present, the 

location within the property, the quantity of each material, and recommendations for specific 

disposal protocol (if applicable).  
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19. Prior to proceeding with the authorized work, the Contractor is encouraged to visit each site to 

arrive at a clear understanding of the conditions under which the work is to be done and to confirm 

the amount of hazardous/regulated materials to be removed from the sites. Contractor will be held 

responsible to have compared the premises with the Hazardous/Regulated Materials Survey, 

drawings, specifications, or other provided items, and to report any discrepancies affecting the 

execution of the work. No payment adjustments in excess of the quantities identified in the 

Hazardous/Regulated Materials Survey shall be made by the Owner without prior written 

authorization. 

20. Prior to proceeding with the removal and disposal work, Contractor shall submit a work plan 

including the means, methods, and procedures proposed for removal and disposal of all 

hazardous/regulated material as well as a contract-specific health and safety plan (HASP) that 

includes the necessary precautions and safety procedures proposed for  the removal and disposal 

work at the specific addresses requiring abatement indicated in the Hazardous/Regulated Materials 

Survey or Owner-approved change order. Include detailed information regarding temporary 

controls, including lock-out/tag-out procedures, and hazardous/regulated material handling. The 

HASP shall be based on applicable regulations, work experience, and the guidance provided in the 

Hazardous/Regulated Materials Survey. 

21. All hazardous/regulated materials identified in the hazardous/regulated materials survey, those that 

are present in excess of typical household quantities, and those that pose hazard for explosion or 

combustion shall be removed for proper disposal prior to demolition. Unless otherwise specified in 

the hazardous/regulated materials survey, de minimus or typical household quantities of 

hazardous/regulated materials do not require removal prior to demolition, if Contractor can provide 

evidence that all demolition waste and debris will be handled as hazardous material and disposed of 

in a Type II landfill. According to the above standards, the following hazardous/regulated materials 

shall be removed and disposed of, including, but not limited to: gasoline; oil; solvents; aerosol cans; 

under- and above-ground storage tanks; pesticides/insecticides; unlabeled containers; PCB-

containing materials; CFC-containing materials; batteries; CRTs/TV screens/monitors; exit signs; 

flashing molds; leaded glass; solvents; paint cans; security alarms; security systems; solid waste; 

fluorescent light tubes; mercury-containing equipment and other hazardous/regulated materials. 

22. In case of a discrepancy between the requirements of this specification, applicable laws, rules, 

criteria, ordinances, regulations, and referenced documents the most stringent requirement as 

determined by the Owner or Owner’s authorized representative shall apply. 

23. Personnel working inside the site shall be trained as required and made thoroughly familiar with the 

safety precautions, procedures, and equipment required for controlling the potential hazards 

associated with this work. Work associated with hazardous/regulated materials shall be performed 

at appropriate Personal Protection Level as defined by MiOSHA. 

24. The Contractor shall be responsible for obtaining all required permits. The Contractor shall provide 

approved containers, vehicles, equipment, signs, placards, labels, labor, manifests, and other 

documents necessary for accomplishment of work.  
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25. The Contractor shall provide the Owner with licenses, certifications, permits, agreements, manifests, 

chain of custody records, weigh tickets, meter recordings, delivery tickets, and receipts required or 

issued for the disposal of materials as may be required by Federal, State, and local regulations, to 

show that hazardous/regulated materials of all types were properly transported, received, and 

disposed of in appropriate disposal facilities. 

26. All tires shall be cut in half or quartered and disposed of with demolition debris, or transported for 

proper off-site disposal or recycling. 

27. Disposal of hazardous/regulated materials shall be in accordance with all Local, State, and Federal 

solid and hazardous/regulated waste laws and regulations, including Resource Conservation and 

Recovery Act (RCRA). 

Part 4: Asbestos Abatement 

28. The Hazardous/Regulated Materials Survey report will indicate the presence, location and quantity 

of asbestos-containing materials.  Contractor will be held responsible to have compared the 

property with the Hazardous/Regulated Materials Survey, and to report any discrepancies affecting 

the start of the work. No payment adjustments in excess of the quantities identified in the 

Hazardous/Regulated Materials Survey shall be made by the Owner without prior written 

authorization. 

29. The Contractor shall be required to furnish all labor, materials, employee training, services, 

insurance and equipment necessary to carry out the removal and disposal of regulated asbestos-

containing materials (RACM) and debris in the areas that will be described in the 

Hazardous/Regulated Materials Survey. 

30. Provide verification that Contractor, on-site supervisors, workers, all subcontractors, and the 

independent testing laboratory performing asbestos abatement activities are properly trained in 

safety procedures associated with handling regulated asbestos-containing materials (RACM). Specify 

the use of any licensed asbestos abatement subcontractors used for this project in submitted work 

plan. 

31. The Contractor shall ensure that the project notification form (Notification of Intent to 

Renovate/Demolish) as required by the MDEQ and the MIOSHA Asbestos Program, is submitted at 

least 10 working days in advance of asbestos abatement activities. Notifications to the MDEQ are to 

be submitted online using the Michigan Business One Stop system.  

32. The Contractor shall comply with all applicable laws, ordinances, rules, regulations, whether stated 

or omitted from bidding documents, including, but not limited to the following: 

1. US EPA, 40 CFR Part 61, Subpart M-National Emission Standards for Hazardous Air 
Pollutants;  

2. OSHA, 29 CFR Part 1926.1101/MIOSHA Part 602-Asbestos in Construction Standard; 

3. Michigan Public Act 154 of 1974 -"Michigan Occupational Safety and Health Act";  
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4. Michigan Public Act 135 of 1986- "Asbestos Abatement Contractors Licensing Act"; 

5. Michigan Public Act 440 of 1988- "Asbestos Workers Accreditation Act”; 

6. US DOT, 49 CFR Parts 171 and 172-Hazardous Materials Regulations. 

33. Perform sampling and analysis for airborne concentration of asbestos fibers in accordance with 29 

CFR Part 1926.1101. Collect personal air monitoring samples to represent the work activities for 

each shift, or a minimum of two, whichever is greater. Results of the personal samples shall be 

posted at the job site and made available to the Owner. The Contractor shall maintain a fiber 

concentration inside enclosed containment regulated work area equal to or less than 0.1 f/cc 

expressed as an 8 hour, Time Weighted Average (TWA) during asbestos abatement. If fiber 

concentration rises above 0.1 f/cc, the Contractor will examine work procedures to determine the 

cause and work to implement corrective actions. 

34. Post abatement (clearance) air monitoring will be the responsibility of the Contractor and 

completed by an independent third party contractor.  

35. Areas where asbestos abatement activities are conducted should be appropriately restricted. The 

contractor shall provide for the safety of all persons having access to the work area to ensure that 

any person having access to the work area has any required asbestos training. 

36. All asbestos-containing waste materials (ACWM) must be disposed of in a Type II landfill, and 

disposal receipts must be kept by the contractor for two years. These receipts should also be 

submitted in the Request for Payment) packet outlined in Section X. 

DEMOLITION 

 

Part 1: Execution  

A. Conduct demolition operations to prevent injury to community residents and workers, and damage 

to adjacent buildings and facilities.  

B. Locate demolition equipment throughout the building and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 

C. Remove structural framing members to ground to avoid free fall and to prevent ground impact and 

dust generation. Claw bucket excavators are required in the City of Detroit for demolition activities. 

D. Break up and remove concrete slabs on grade, unless otherwise shown to remain. 

E. Completely remove all buildings, structures, facilities, and other debris including brush and fallen 

trees or logs from the property. This includes all subsurface structures that may be present, 

including basement exterior walls, basement walls, basement, foundations, footings and slab-on-

grade. Concrete, asphalt and/or gravel driveways are to be removed. Sidewalks shall remain in 

place. 

F. Use of explosives is not permitted. 
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G. Intentional burning of wood, debris or existing structures is not permitted 

H. The work area is limited to within the structure’s property boundaries. If additional workspace is 

required, Contractor will, at his/her expense, make such arrangements as necessary with adjacent 

property owners. Creation of a nuisance at the work-site is prohibited. 

I. The contractor shall only cross sidewalks that are necessary for demolition. Contractors will make all 

provisions to not damage existing concrete and sidewalks. 

J. No existing surfacing of streets or curbs shall be removed or damaged and all streets shall be kept 

open and clear of debris and litter. 

K. Prevent surface water and subsurface or ground water from entering excavations, from ponding on 

prepared subgrades, or from flooding Project site and surrounding area.  

L. Protect subgrades from softening and damage by rain or water accumulation. 

M. From the commencement of the Work until the final completion of the Work, the Contractor shall 

ensure that no building or structure is left in a precarious or dangerous condition that may cause 

direct harm to nearby residents at any time. 

N. Contractor shall preserve all surrounding buildings and property. Contractor should note the 

proximity of surrounding buildings. Promptly repair damages to adjacent facilities caused by 

demolition operations. Any damage to surrounding buildings or property will be repaired by the 

Contractor at his expense. 

O. Only backhoes, excavators, dozers, crawlers, dumpers, compactors or other gas or diesel-fueled 

equipment which is compliant with 40 CFR 89; 40 CFR 1039 and 40 CFR1068 shall be used on 

declared Ozone Action Days. Contractors are encouraged to enroll in the EPA’s EnviroFlash system 

to receive six-day Air Quality Index (AQI) forecasts to anticipate Ozone Action Days and adjust 

demolition schedules as necessary. 

P. All demolition activities using gas or diesel-fueled machinery must comply with Detroit City Code, 

Sections 55-4-101 through 55-4-104 regarding the prohibition of idling for commercial vehicles. Do 

not direct vehicle or equipment exhaust toward adjacent properties. 

Part 2: Dust Suppression 

Q. Contractor shall use all means necessary to control dust on and near the work, and on and near all 

off-site borrow areas, if such dust is caused by the Contractor’s operations during performance of 

the work or if it results from the condition in which the Contractor leaves the site. The Contractor 

should use water mist, temporary enclosures, and other suitable methods outlined in SECTION III to 

prevent the spread of dust and dirt during all demolition activities.  

R. The demolition contractor should keep all building components adequately wet during all phases of 

demolition and debris removal to prevent the release of particulates into the air and to minimize the 

spread of lead-containing dust. This must include the application of water during knockdown and 

load-out, also referred to as “wet-wet” demolition.  
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S. Wetting may include the use of a cherry picker or bucket lift to insure proper wetting of higher 

elevation surfaces prior to and during demolition and/or in cases when the structure is unsafe to 

enter prior to demolition. Water must be applied directly to the point of impact to maximize dust 

control. 

T. Contractors are responsible for procurement of consistent water source such as a hydrant permit or 

water trucks for duration of demolition activities. Upon completion of the work, all temporary water 

lines installed by the Contractor shall be removed by the Contractor. 

U. Direct water, use misting nozzles, and utilize erosion control measures to prevent erosion or 

displacement of soils, and discharge of soil-bearing water runoff or settled airborne dust onto 

adjacent properties, drives and walkways. Do not create hazardous or objectionable conditions, 

such as ice, flooding, and pollution, when using water. 

V. The Contractor or designated representative is responsible for monitoring the dust generated from 

all the demolition activities at the site and for the implementation of the dust suppression 

measures.  The intent is to minimize the possibility of impacting neighbors with an excessive fugitive 

dust plume that crosses the site property lines. If a complaint is received by any of the Contractor’s 

staff concerning fugitive dust emissions, the process causing the concern shall be halted 

immediately until the issue is investigated and a satisfactory resolution can be implemented.  If the 

issue becomes beyond resolution, the Contractor or designated representative shall contact the 

owner to assist in problem solving. 

W. The frequency of applying water may be reduced if precipitation events occur or if soil is frozen or 

snow conditions are present, providing excess fugitive emissions are not observed. Demolition 

activity, which will create excess fugitive dust in temperatures below freezing, will employ a mixture 

of water and/or other suppressant agents approved by the owner prior to use. Alternative dust 

suppressant agents and procedures for their application must be in compliance with the February 

2014 “MDEQ Guidelines for Selecting Dust Suppressants to Control Dust and Prevent Soil Erosion”. 

X. During high wind weather conditions (i.e. above 25 mph) the contractors shall limit the work to 

those demolition activities that generate the lesser amount of fugitive dust, avoiding or minimizing 

knockdown and earthwork activities.  

DEMOLITION WASTE AND DEBRIS REMOVAL 

 

A. Clearance of sites includes; remove and dispose of all materials and debris in compliance with 

federal, state or local requirements, compaction, as required.  Provide for erosion control and other 

incidentals necessary to satisfactorily complete the improvement removal.   

B. All debris shall go to a licensed Type II sanitary landfill, unless otherwise approved or directed by the 

Owner. Copies of the landfill receipts for every load removed from the project site must be 

maintained for each day and made available for inspection as requested.   
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C. Except for items indicated to remain the Owner/OWNER’S property, demolished materials shall be 

become the Contractor’s property and shall be removed from the site and disposed of legally. On-

site storage or sale of removed items is prohibited. There shall be no storage of debris or equipment 

on the street at any time. 

D. Load-out of demolition debris shall be completed within forty-eight (48) hours after Knockdown. 

E. All excess material (e.g., demolition rubbish, debris) and equipment (e.g., barricades, scaffolds etc.) 

used by the Contractor shall be promptly removed from the premises when no longer required for 

completion of the Work. 

F. Demolition materials and debris shall be kept wet and covered during transport to eliminate dust 

and prevent the release of particulates into the air. Remove and transport debris in a manner that 

will prevent spillage on adjacent surfaces and areas.  

G. Parking of roll-off bins and dump trucks is strictly prohibited in front of occupied houses and/or 

buildings during debris removal. 

H. The Contractor shall cover all dumpsters after placement of debris therein and shall ensure that all 

dumpsters remain covered when not in use. Full dumpsters shall be removed promptly from the site 

and transported to the selected disposal site.  

I. The Contractor shall be responsible for obtaining approval for transportation and disposal of waste 

in compliance with applicable EPA, Federal, Michigan and DOT regulations. 

J. Copies of the landfill receipts for every load removed from the project site must be maintained for 

each day and made available for inspection as requested. All generated materials and waste 

manifests shall be furnished to the Owner or its authorized representative.  

K. Clean adjacent buildings, driveways, and improvements of dust, dirt and debris caused by 

demolition operations. Return adjacent areas to condition existing before start of demolition. 

L. Any debris or sedimentation deposited in the road right-of-way shall be promptly removed by the 

Contractor at the Contractors expense. No sedimentation on the road will be allowed. 

SITE FINISHING 

 

Part 1: Earthwork  

A. All resulting holes or voids shall be backfilled to adjacent grade level and compacted with clean 

backfill per the following requirements: 

1. All fill material shall consist of soil with less than 35% clay content. Contractor shall provide 

suitable clean fill material which is equivalent to Michigan Department of Transportation 

(MDOT) Class II granular material Acceptable soil types include crumbling yellow clay or 

sandy loam that is suitable for backfilling basements and grading the lots.  No blue clay or 

gray clay shall be used for backfill material.   
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2. Manufactured or alternate fill specifications must be approved by the Owner before use and 

are governed by City of Detroit Ordinance 290-H. 

3. Sand or pre-approved manufactured fill may be used up to two (2) feet below grade with 

the approval of the Owner.   

4. The fill material shall be free of rock, gravel, waste, frozen material, concrete, brick, wood 

chips, crushed demolition debris, frost, ice, soil recovered from street sweeping, and other 

deleterious matter as defined by City of Detroit Ordinance 290-H.  On-site crushing of 

building materials is prohibited.  

B. Documentation shall be provided to the Owner or its authorized representative as to the origin of 

backfill material. Appropriate documentation shall consist of sworn statements/affidavits; material 

transportation receipts, load tickets, manifests, etc. that track quantity, date and origin; and/or a 

written report detailing the known history and/or current environmental condition of a soil stockpile 

being proposed for use by the Owner. There will be three acceptable types of soil origination: 

1. Native: Native Soil from a commercial sand/gravel quarry pit. A standard certification letter 

from the origination facility shall be prepared on behalf of the Owner and accompany all 

volumes intended for backfill. Materials shall be free of contaminants. 

2. Residential: At a minimum, a sworn statement from the Contractor or a letter from an 

Environmental Professional must accompany the imported backfill material. The statement 

or letter shall clearly document that the backfill material originates from a residential 

property. A certificate of insurance is required for the Environmental Professional. 

3. Non-Residential:  The Contractor shall provide appropriate data from a qualified 

Environmental Professional including an independent evaluation of the proposed backfill 

material. Composite sampling frequency and method must be detailed within this report in 

accordance with Michigan Department of Environmental Quality (MDEQ) Part 201 generic 

cleanup criteria for unrestricted residential use. The Environmental Professional shall 

provide a written statement certifying that the proposed backfill material is acceptable and 

in their professional opinion, “all submitted information is true, accurate and complete”. 

The submittal shall include a Certificate of Insurance from the Environmental Professional.  

Analytical testing from each backfill source must include: 

a) Volatile Organics (Method 8260) 

b) Semi-Volatile Organics (Method 8270) 

c) Pesticides/PCBs (Method 8080) 

d) Michigan 10 metals include arsenic, barium, cadmium, chloride, copper, lead, 

mercury, selenium, silver and zinc matter. 

e) Chloride (EPA 9056A (solids prep)) when backfill source is from reconstruction of a 

road or thoroughfare. 
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E. The Owner reserves the right to refuse soil or approved material for any breach of policy, 

specifications and/or violation of applicable laws and regulations.  

F. The Owner or its authorized representative may perform periodic soil analysis testing at Demolition 

locations.  In the event of testing the backfill, if it is discovered that the material does not meet 

specifications, the Contractor shall be required to remove all backfilled material within forty-eight 

(48) hours, and supply acceptable backfill with certified test results from an accredited laboratory 

sustaining that the backfill material meets contaminant standards.  All cost associated with testing, 

removal of the unacceptable material and replacement with acceptable material shall be paid by the 

Contractor. 

Part 2: Stockpiling 

G. All stockpiling locations (i.e., stockyards, staging areas) shall be determined acceptable by the Owner 

and authorized representatives. Any location not deemed appropriate is at contractor’s sole risk and 

may result in denial of material for use as backfill. 

H. Authorized agents or representatives of the Owner shall be granted reasonable access to inspect the 

stockpile location and activity conducted thereon.  

I. Prior to proceeding with stockpiling, the contractor shall submit and implement an approved dust 

control and monitoring plan to address all sources of fugitive emissions from the site. Dust control 

measures must be in accordance with City of Detroit BSEED Environmental Affairs Dust Control 

policy. The plan must include the following information for each proposed stockpile site: 

1. The means, methods and procedures, including appropriate engineering controls and 

misting operations to be utilized to control total suspended particulate (TSP), dust and must 

limit potential fugitive dust emissions offsite. 

2. Soil erosion controls in accordance with Wayne County guidelines. 

3. Wet sweeping of public roads, when significant track-out onto adjacent public roadways at 

frequency necessary to prevent dust emissions. 

4. Stockpile soil materials away from edge of excavations. 

5. Protect soils from freezing temperatures and frost. 

6. When water sprayers are used to prevent fugitive dust emissions, Contractors are 

responsible for procurement of consistent water source such as a hydrant permit or water 

trucks for duration of stockpile use. The Contractor shall pay costs for installation and 

removal of any temporary connections including necessary safety devices and controls.  Use 

of water shall not result in or create hazardous or objectionable conditions. 

7. Measures and procedures to prevent track out of soil that may result in a dust problem. 

When necessary, vehicles shall be thoroughly washed prior to leaving the Site. 

J. Prior approval must be obtained to transport soil to stockpile site on residential streets. 
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K. No contaminated soil may be stored at any time. 

L. The contractor shall be required to remedy any damages to the surrounding properties if control 

measures fail as a result of stockpile operations. 

Part 3: Execution of Excavation and Backfill 

M. Provide erosion control measures to prevent erosion or displacement of soils and discharge of soil-

bearing water runoff or airborne dust adjacent properties, drives and walkways. 

N. Protect existing trees to remain. Do not stockpile heavy materials or heavy equipment within drip 

line of remaining trees whenever possible. 

O. Comply with local codes, ordinances, and requirements of authorities having jurisdiction to maintain 

stable excavations. Protect structures, utilities, sidewalks, pavements, and other facilities from 

damage caused by settlement, lateral movement, undermining, washout, and other hazards created 

by backfilling operations.  

P. All Open Holes shall be backfilled within forty-eight (48) hours after Open Hole inspection. If open 

hole must be left overnight or unattended, Contractor must comply with 29 CFR 1926 Subpart M 

regarding fall protection.  

Q. Remove vegetation, topsoil, debris, trash, wet, and unsatisfactory soil materials, obstructions, and 

deleterious materials from all disturbed ground surfaces prior to open hole inspection and 

placement of fills. Dispose of in manner satisfactory to the Owner and local governing agencies. 

R. Prevent surface water and ground water from entering excavations, from ponding on prepared 

subgrades, and from flooding project site and surrounding areas. 

S. Prior to placing fill in open holes perform following procedures: 

1. Drain water, and remove muck, mud, debris, and other unsatisfactory material by using 

acceptable equipment and methods that will keep natural soils underlying low area dry and 

undisturbed. 

2. All muck, mud, and other materials removed from low areas shall be dried on site by 

spreading in thin layers for observation.  Material shall be inspected and, if found to be 

satisfactory, may be used as fill material. If, after inspection, material is found to be 

unsatisfactory, it shall be removed from site. 

3. Remove temporary protection measures before placing subsequent materials. 

T. Place backfill and fill materials in layers not more than 18 inches in loose depth, using appropriate 

methods of compaction. 

U. When performing backfilling operations during periods of prolonged wet or dry conditions, provide 

adequate measures for surface drainage or ground water and moisture control of the soils (i.e. 

wetting or drying, scarify and disking) so as to place and compact the soil within the moisture 

content range of a few percentage points of its optimum water content.  
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V. Water pumped out of excavations shall be disposed of onsite and will not be discharged to the 

municipal storm drainage system or to surface waters unless approval to do so has been 

documented by the Owner. 

Part 4: Grading 

W. Site restoration includes application of topsoil and grading all disturbed areas. After demolition, the 

lot shall be graded uniformly to conform to the grade of the adjoining properties.  The leveling of 

the lot surface shall be done in a way to prevent excessive runoff into the abutting street, alley, or 

property or cause pooling in the lot area and must provide a smooth transition between existing 

adjacent grades and new grades.  

X. Four inches of screened top soil must be applied to each lot according to the following 

specifications:  

1. Topsoil must be free of pulverized building materials and construction debris. 

2. Topsoil shall contain minimum of 4 percent and maximum of 25 percent organic matter. 

3. Topsoil shall not be heavily compacted. Use light-weight tractor for final grading to ensure 

topsoil does not become compacted. 

4. Provide analytical data or a certification from the borrow source documenting that all off-

site materials to be used as topsoil is uncontaminated. 

Y. If sufficient topsoil is not available, the Owner may approve one of the following alternatives: 

1. Rototill top 6 inches of soil surface. Mix in sandy loam soil and amend with compost in 3:1 

ratio. Do not compact uppermost layers. 

2. Rototil top 6 inches of soil surface. Apply seed mix with biodegradable seed germination/ 

erosion control blanket. Do not compact uppermost layers. 

Z. Cut out soft spots, fill low spots, and trim high spots to conform to required surface tolerances. At 

the completion of the Work, the premises shall be left rake clean with a Final Grade. 

AA. Repair and re-establish grades to specified tolerances where completed or partially completed 

surfaces become eroded, rutted, settled, or lose compaction due to subsequent construction 

operations or weather conditions. 

BB. Restore appearance, quality, and condition of finished surfacing to match adjacent work, and 

eliminate evidence of restoration to the greatest extent possible.  

Part 5: Seeding and Watering 

CC. Lot shall be seeded with a “NO MOW” Lawn Mix w/ Annual Rye or 100% dutch white clover seed 

and shall be applied in accordance with the manufacturer’s specifications. The Owner or its 
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authorized representative must approve any other proposed contractor grass seed to ensure 

specifications are met prior to use. 

DD. Mulch entire planting area using straw to ensure proper moisture levels, removing bale string from 

the site.   

EE. Contractor must demonstrate that the site has been watered within 7 days of the seeding date 

sufficient to allow for seed germination. Contractors are encouraged to use weather forecasts to 

plan seeding that takes advantage of natural rainfall to germinate seed. Contractors are responsible 

for watering the site if there is no rainfall sufficient for germination in the 7 days after seeding. 

FF. Protect newly graded areas from traffic, freezing, and erosion. Keep free of trash and debris. 

GG. Any areas disturbed by construction activities shall be re-graded and reseeded if necessary. The 

transition between the disturbed areas and the undisturbed areas will be graded to minimize abrupt 

slope change and possible erosion. 

HH. After load-out sidewalks and streets shall be swept clean and washed down. 

 INSPECTIONS 

 

A. All requests for inspections shall be made at least twenty four (24) hours prior to the date of the 

requested inspection. The following inspections are required for every non-emergency demolition: 

INSPECTION # DESCRIPTION 
REQUIRED FOR 

 EMERGENCY DEMOLITION 
AGENCY 

1 Open Hole YES ADR 
2 Backfill, Final Grade YES LARA 

 

B. The Owner or its authorized representative may monitor the site during all phases of demolition and 

backfilling including examination of the type of backfill material used, and to ensure that all 

enumerated demolition protocols are followed.    

C. Additionally, contractors are required under authority of Section 114 (a) to follow EPA personnel to 

freely enter any of your facilities or demolition sites, to review any records, inspect any demolition 

method, and sample or observe any emissions. 

SECTION VIII: TIMELINE 

 

A. Standard Demolition 

1. Begin work within 15 days after receiving a notice to proceed from the Owner.  It is the 

Contractor responsibility to notify the Owner or its authorized representative within 24 

hours if the site is not accessible.  

2. Complete excavation and loading of debris within 48 hours after knockdown. 
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3. Backfill open holes within 48 hours after Open Hole Inspection. 

4. Complete all demolition activities including clean-up and site finishing by the scheduled 

date. 

B. Ordered / Emergency Demolition 

1. Must begin work within 24 hours of receipt of Notice to Proceed from the Owner. 

2. Complete excavation and loading of debris within 48 hours of knockdown. 

3. Complete backfill within 48 hours after Open Hole Inspection. 

4. Complete all demolition activities including clean-up and site finishing within 7 calendar 

days. 

C. If unforeseen circumstances arise or work must be performed outside of the Contractors usual 

workweek, modifications to schedules may be requested and written approval must be received in 

writing from the Owner or its authorized representative. 

 SUBMITTALS 

 

Part 1: Notifications 

A. Coordinate demolition and clearance activities, ensuring that all approvals and permits are in place 

prior to the start of work. As required, notify appropriate state or local agencies of structures 

containing asbestos and notify the Owner or its authorized representative of identification of other 

suspected hazardous materials or containments.  The Contractor is required to submit via Email 

every Monday, Wednesday and Friday by 5pm their WIP status on provided Excel Format on all 

open activities. 

B. At least 10 days prior to the start of any activities, the Contractor must file an electronic 

notification of Intent to Renovate/Demolish with the Michigan Department of Environmental 

Quality via the Michigan Business One Stop website (http://www.michigan.gov/business), with 

copies to the Michigan Occupational Health Division, Asbestos Program and the Owner or its 

authorized representative.   

C. Contractor shall notify the Owner 72 hours in advance if a Subcontractor is to be employed for the 

project and provide the Subcontractor(s) company name, address, telephone & fax number, if not 

provided at time contract is signed. 

D. Prior to proceeding with demolition activities, Contractor shall submit: 

1. Schedule of demolition activities including a detailed sequence of demolition and removal 

work, with starting and ending dates for each activity.  

2. Work plan including the means, methods, and procedures proposed for removal and 

disposal of all hazardous/regulated material. 

http://www.michigan.gov/business
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3. Contract-specific health and safety plan (HASP) that includes the necessary precautions and 

safety procedures proposed for the accomplishment of the removal and disposal work at 

the specific addresses requiring abatement as indicated in the Hazardous/Regulated 

Materials Survey. Include detailed information regarding temporary controls, including lock-

out/tag-out procedures, and hazardous material handling. The HASP shall be based on 

applicable regulations, work experience, and the guidance provided in the 

Hazardous/Regulated Materials Survey. Specify the use of any licensed subcontractors used 

for this project.  

4. The Contractor shall receive approval of its proposal in this regard from the Owner before 

proceeding with demolition work. 

E. Landfill receipts/waste manifests must be submitted to the Owner, with invoice, within 10 days of 

the completion of the project or payment will not be processed. 

Part 2: Request for Payment  

A. All documentation must be submitted on organization’s letterhead. 

B. Request for Payment Packet must include: 

1. A cover letter identifying individual billing by property address for each property included in 

this payment request. 

2. Schedule of Values and Sworn Statementfor each property address. 

3. Conditional or Unconditional waivers of lien from yourself, as well as all Subcontractors 

listed on sworn statement. 

4. Building Permit 

5. Notification of Intent to Renovate/Demolish 

6. Final grade inspection receipt 

7. Documentation of abatement activities and waste disposal in compliance with 

Environmental Inspection Report or authorized change orders. 

i. Authorization to reoccupy previously abated area 

ii. Asbestos quantity sheet 

iii. Michigan Department of Natural Resources Air Quality Division / Waste 

Management Record 

iv. A copy of the disposal manifest and/or shipping papers used to dispose of 

materials/wastes from each disposal/recycling facility with load description and 

time stamps. 

v. When applicable, a copy of the CFC recovery certificate signed and certified by 

the licensed CFC recovery professional. 
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vi. When applicable, a copy of the scrap metal receipt for AST/USTs and other 

metals. 

8. Documentation of origin of backfill and topsoil sources, and certification or analytical data 

where appropriate, verifying material is uncontaminated. 

9. Documentation that any Subcontractors are in compliance with the Michigan Workers’ 

Disability Compensation Act requirements and appropriately licensed. 

10. Certified Payroll 

11. Seeding and Watering Report 

12. Seed tags identifying correct seed used per specification 

13. Before and after photographs of the site (labeled) 

ADJUSTMENTS TO BID 

 

A. In the event a structure or structures itemized on this bid is destroyed or substantially destroyed by 

fire or other calamity beyond its present condition as determined by the Owner, or environmental 

hazards are found, at any time prior to actual demolition, the Authority reserves the right to remove 

the structure from the bid; or in the event of bid award, to remove the structures(s) from the award 

and reduce the price by the Contractors’ bid for that structure(s). 

B. If unforeseen circumstances arise or work must be performed outside of the Contractors usual 

workweek, modifications to schedules may be requested and written approval must be received in 

writing from the Owner or its authorized representative. 

C. The Owner reserves the right to revise these protocols over time to maximize efficiency and 

minimize demolition-associated hazards. 

 

SECTION 4 
PERFORMANCE REQUIREMENTS 

 
D. Standard Demolition 

5. Begin work within 15 days after receiving a notice to proceed from the Owner.  It is the 

Contractor responsibility to notify the Owner or its authorized representative within 24 

hours if the site is not accessible.  

6. Complete excavation and loading of debris within 48 hours after knockdown. 

7. Backfill open holes within 48 hours after Open Hole Inspection. 

8. Complete all demolition activities including clean-up and site finishing by the scheduled 

date. 
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E. Ordered / Emergency Demolition 

5. Must begin work within 24 hours of receipt of Notice to Proceed from the Owner. 

6. Complete excavation and loading of debris within 48 hours of knockdown. 

7. Complete backfill within 48 hours after Open Hole Inspection. 

8. Complete all demolition activities including clean-up and site finishing within 7 calendar 

days. 

If unforeseen circumstances arise or work must be performed outside of the Contractors usual 
workweek, modifications to schedules may be requested and written approval must be received in 
writing from the Owner or its authorized representative 

 
 
 
 
 
 
 
 

SECTION 5 
PRICE PROPOSAL 

 
Vendors shall submit a price proposal using the format provided in Appendix E.  Pricing 
proposal should be the last sheet of the response. 

 

SECTION 6 
OTHER TERMS AND CONDITIONS 

  
In addition, to the scope of services identified in Section 3 of the RFP, contractors  must comply 
with other federal and administrative requirements  which will ensure that all work is performed 
and carried out to ensure timely and effective performance.  Contract terms will be further 
detailed in the final contract executed between ADR and the contractor.   Contractual 
requirements include; 

1. Project Oversight - The contractor is be responsible for: 
h.) Providing and maintaining all qualified personnel, equipment, materials and other 

resources necessary to perform activities identified in Section 4, Scope of Services in 
a timely manner.   

i.) Ensuring all appropriate operational control of demolition activities assigned, initiating 
all necessary measures to ensure adequate quality control, which includes but not 
limited to: completion of all documentation, maintaining document controls and 
records related to activities carried out. 

j.) Identifying a Project Manager or designated representative who will serve as the 
Contractor’s contact person and has final authority for the Contractor on all matters 
relating to the contract. 

k.) coordinating with ADR on matters relating to project requirements, completion and 
actions that require immediate attention or that impact on the results or quality of the 
work to be performed 
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1. Records and Documentation - The contractor will maintain current, accurate 
and complete records according to DLBA & ADR’s demolition standards and 
in compliance with all applicable federal, state and local requirements.  All 
files must be available for immediate review and inspection by the authorized 
representative of DLBA & ADR or its funders.  All records under this contract 
will become the property of DLBA & ADR.  Records must be maintained for a 
period of four years from the date of last payment under the contract. 

2. Compensation is based on the approved schedule of fees, satisfactory 
completion of work and the submission of a properly executed and completed 
request for payment form.. 

3. Rescheduling, postponement and Termination- DLBA & ADR  reserves the 
right, in part or in whole, to reschedule, indefinitely postpone work, or 
terminate the services of any contract that is entered into between the 
Contractor and DLBA.  Contracts may be terminated for any of the following 
circumstances; failure of the Contractor to perform the services detailed in the 
executed contract, including any modifications, failure of the Contractor to 
meet performance requirements or any other terms or conditions of the 
contract.   DLBA has the right to terminate a contract at any time at its 
convenience by giving the Contractor ten (10) business days written notice of 
termination for convenience 

4. Except as provided in the contractor’s proposal and approved by DLBA or 
ADR, the Contractor cannot reassign or transfer work to subcontractors 
without authorization from DLBA or ADR. 

5. The Contractor is responsible for the accuracy of the work performed and is 
required to make all necessary revisions or corrections resulting from errors 
and omissions on the part of the Contractor without additional compensation.  
Acceptance of the work by DLBA or ADR will not relieve the Contractor of the 
responsibility for subsequent correction of any such errors and omissions and 
the clarification of ambiguities. 

6. Contractor is required to maintain insurance during the term of the contract 
award, at its expense; a.) Worker's Compensation insurance with Michigan 
statutory limits and Employer’s Liability insurance with minimum limits of 
$500,000.00 each accident, $500,000.00 each disease, $500,000.00 each 
disease/each employee, b.) Commercial General Liability insurance with 
combined single limits of $1,000,000 per occurrence subject to a minimum 
aggregate limit of $2,000,000, c.) Automobile Liability insurance covering all 
owned, hired and non-owned vehicles with personal protection insurance and 
property protection insurance to comply with the provisions of the Michigan 
No-Fault Insurance Act, including residual liability insurance with a minimum 
combined single limit of $1,000,000.00.  Performance and Payment Bond - 
The Contractor shall secure Surety Bonds in the form of: a Performance 
Bond for One Hundred percent (100%) of the Contract price and Payment 
Bond for One Hundred percent (100%) of the Contract price.  Bonds 
requirements shall increase consistent with any Contract price increases.    

7. Conflict of Interest – The contractor agrees to comply with applicable conflict 
of interest provisions outlined in 24 CFR Part 85 and 24 CFR 570. 

8. Permits -  It is the vendor’s responsibility to obtain all permits necessary to 
perform the work specified in the RFP and assume any fees associated with 
doing so 

9. As required, the contractor must l comply with Section 3 requirements, as 
described in Appendix A.  
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10. No reimbursement is contemplated to be paid for travel under contracts 
awarded. 

11. Term of Agreement - The term of the contract is four months. 
12. Contracts will become effective on ADR’s notice to proceed date. 
13. Governing Laws and Regulations - The Contractor will be required to comply 

with all applicable Federal State and local requirements identified in the 
executed contract. 

14. Contractor must have a Detroit Class A or B wrecking license or be licensed 
by the State of Michigan, as a Residential Builders and/or a Maintenance & 
Alterations Contractors with a House Wrecking designation and/or Asbestos 
Survey / Abatement Contractor, in the name of the respondent at time of 
proposal submission to perform demolition work within Detroit boundaries.  

 
 
 
 
 
 
 

SECTION 7 
SELECTION CRITERIA 

 
Following receipt of the vendor’s proposal, DLBA & ADR will evaluate each response.  All 
proposals that meet the minimum qualifications of the RFP will be evaluated.  Any proposal 
determined to be non-responsive to the specifications or other requirements of the RFP, 
including instructions governing submission and format, will be disqualified unless DLBA or ADR 
determines, in its sole discretion, that non-compliance is not substantial or that an alternative 
proposed by the vendor is acceptable. DLBA & ADR reserves the right  to modify selection and 
or award criteria at its discretion and with DLBA & ADR determination to be final.  DLBA & ADR 
reserves the right to request clarification of proposals submitted.  If this is necessary it will be 
done in writing with request for a written response by the vendor within a specified period of 
time.   
 
Upon contract award, DLBA and the vendor shall execute a Services Contract, which shall 
contain all contractual terms and conditions in a form provided by DLBA.  No contract shall 
become effective until the contract has been approved and signed by DLBA. Prior to completion 
of this approval process, the vendor shall have no authority to begin work under the contract.   
DLBA & ADR shall not authorize any payments to the vendor prior to such approval; nor shall 
DLBA & ADR incur any liability to reimburse the vendor regarding any expenditure for the 
purchase of materials or the payment of services. 
 
The contract shall be deemed authorized to begin work under the contract once the 
requirements of the aforementioned paragraph have been satisfied and upon written receipt of 
said contract. 
 
Evaluation Criteria – Selections will be made based on materials submitted in response to the 
RFP, as well as follow-up interviews if needed.  The following criteria will be used to rate each 
proposal and provide the basis for selection: 
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Factor 
Number 

Evaluation Factors Maximum 
Points 

3 Ability to Meet Production Goals within Timelines 
The bidder’s demonstration of readiness to proceed and availability to 
complete work assigned within timeframes required 

45 

4 HUD Section 3  
HUD Section 3 Compliance Plan  
(Compete description of HUD Section 3 point allocation is provided with Compliance 
Plan Template) 

5 
 

5 Price  
The ability to demonstrate reasonable costs in performing services and 
activities identified in the RFP.* 

50 

 
 

SECTION 8 
SUBMISSION REQUIREMENTS AND INSTRUCTIONS 

  
Bidders responding to this RFP must complete and submit all required forms, documents or 
additional information requested.  Vendors shall submit one original plus one on a flash drive of 
their RFP response.  Bidder’s responses to this proposal must be submitted in a sealed 
envelope, which is clearly marked with the following information;   

 RFP# hhf12312014A 

 Demolition of Residential and Commercial Buildings  

 Company’s Name and Address 

 Proposal Due Date 

 Attention:  Barry Ellentuck - ADR 
 
 
 
The proposal must be received no later than 2pm on January 9, 2015 at: 
 
 
Michigan Land Bank 
Cadillac Place 
3022 West Grand Blvd, Suite 4-600 
Detroit, Michigan 48202 
Attention:  Barry Ellentuck - ADR 
 
 
Proposals can be mailed to the above address or may be delivered in person.  If mailed, 
responses must be received on or before January 9, 2015 at 2pm. Faxed proposals will not be 
accepted.  Proposals received after the deadline will be rejected.  ADR will publicly read all 
proposals received on January 9, 2015 2pm at the address referenced above.  This will be the 
vendor’s opportunity to be informed as to what firms submitted a response to the RFP. ADR is 
not responsible for any unmarked proposals or undelivered proposals regardless of the 
circumstances.  
 
Proposals must be signed by an officer or representative of the company who is authorized to 
bind the company to an agreement obligation with DLBA.  Proposals submitted by partnership 
or joint venture must list the full names and addresses of all parties.  
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Proposals received become the property of DLBA.  DLBA & ADR are not responsible for any 
costs associated with the preparation or submission of Proposals.  Responses received will not 
be available for review.  News releases regarding the selections and any issues related to this 
RFP are made only with the prior approval of DLBA.  All firms submitting a Proposal will be 
notified of selection.  Failure to submit a complete application may result in the disqualification 
of the bidder’s submission.   
 
ADR may make changes to the requirements of this RFP as deemed necessary.  Such 
changes, if made will be in writing, issued through ADR and will be sent to each Bidder 
Respondent who is on record as having requested a copy of the RFP from ADR.  If changes are 
made, ADR may, at its discretion, extend the time allowed for submission of proposals.  Bidders 
are required to advise ADR prior to the RFP deadline of any changes in the principal officers, 
organization, financial ability of, or any other facts presented in the proposal with respect to the 
Bidder or the proposal immediately upon occurrence. 
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ATTACHMENT A 
Submission for Demolition of Residential and Commercial Buildings 

For Detroit Land Bank Authority 
 

PART 1 
Organizational Information 

 
 
Bidder’s Exact Legal Name:  __________________________________________________ 
(Must be Bidder’s name as reflected on its organizational documents, i.e. not a DBA) 
 
List the U.S. State in which Bidder’s Legal Entity is 
organized:________________________ 
 
Bidder’s Type of Legal Entity (check one) 
(     ) Sole Proprietorship   (     )  Limited Liability Corporation 
(     ) Partnership    (     )  Limited Liability Partnership 
(     ) Corporation    (     )  Other:________________ 
 
Certificate of Good Standing 
Bidder’s Taxpayer ID No. 
 
Bidder’s Address:      
___________________________________________________________________ 
Street                                                                 City                 State        Zip Code 
 
Bidder’s Website Address: _________________ Email Address:_____________________ 
 
Phone Number:_____________________________________ 
 
Contact Information: 
 
Name: ______________________________________ 
 
Phone Number:____________________________   email address:_____________________ 
 
Address if different from above: 
 
___________________________________________________________________ 

 
If this is a joint application, include an additional sheet providing all information above. 
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PART 2 
Documents Required for Submission with Proposal 

 
 
Bidder’s Name:  ___________________________________________________ 
 
These documents must be submitted and found acceptable. Failure to submit, 
incomplete information or documents found to be unacceptable will result in 
disqualifying the bidder’s proposal.  No additional review for experience or other factors 
will be considered. 
  

1. Certificate of Good Standing (Corporation) or Certificate of Existence (Limited Liability 
Company) issued by the Michigan Secretary of State (If Respondent is a joint venture, a 
Certificate of Good Standing or Certificate of Existence, as applicable, must be 
submitted for each entity comprising the joint venture.) 

2. Evidence of Insurance: Commercial General Liability with limits not less than 

$2,000,000; Workers Compensation and Employers Liability with limits not less than 

$500,000; and, Automobile Liability with limits not less than $1,000,000 per occurrence.   

3. Evidence of Financial Stability: All Respondents shall include their most recent financial 

statements with the proposal response.  This information will assist in determining the 

Respondent’s financial condition.  ADR is seeking this information to ensure that the 

proposer’s have the financial stability and wherewithal to assure good faith performance. 

4. Three (3) references of related projects, including date of project, contact person and 

phone number, and a brief description of the project.  

5. Conflict of Interest Statement & Supporting Documentation: Respondent shall disclose 

any professional or personal financial interests that may be a conflict of interest in 

representing ADR and The State of Michigan.   In addition, all Respondents shall further 

disclose arrangement to derive additional compensation from various investment and 

reinvestment products, including financial contracts. 

6. Class “A” or Class “B” Wrecking License or a Residential Builders and/or a Maintenance 

& Alterations Contractors license with a House Wrecking designation and/or Asbestos 

Survey / Abatement Contractor, in the name of the respondent.   

7. Evidence of Bonding Capacity 

8. Section 3 Compliance Plan 

9. Signature Page 

10. Bidders Qualification and Documentation Information 

11. Proposal response - one original and two (2) copies plus one on a flash drive  

12. Identify types and sources of equipment applicable to perform demolition activities 

identified under scope of work. 

13. Collusion Affidavit  

14. Answers to Questions below: 

 

a. Is your Company currently the subject of any regulatory investigation?  If yes, please 

explain. 
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b. Has your Company ever failed to complete work within the last 5 years?  If yes, 

please explain. 

 

c. Has your Company been found non compliant or plead guilty to any regulatory 

violation within the last 5 years?  If yes, please explain. 

 

d. What is the weekly number of demolitions your Company is committing to this 

program? 

 

 

PART 3 
PROPERTY LIST  

 

PROPERTY LIST  

Below properties Require Abatement per Asbestos Survey document to be found at www.mlbdemo.us 
under “Contractor” section 
 

Date 
Added 

Parcel 
Number 

Street  
Number 

Street  
Name  RFP Group 

 

     

11/25/2014 22091326. 13933 Minock HHF17A 

11/25/2014 22089998. 13953 Westwood HHF17A 

11/25/2014  22091323. 13955 Mincok HHF17A 

11/25/2014 22088785. 13959 Grandville HHF17A 

11/25/2014 22088784. 13961 Grandville HHF17A 

11/25/2014 22092453. 14000 Auburn HHF17A 

11/25/2014 22091314-5 14015 Minock HHF17A 

11/25/2014  22091313. 14023 Minock HHF17A 

11/25/2014 22092457. 14028 Auburn HHF17A 

11/25/2014 22089984. 14047 Westwood HHF17A 

11/25/2014 22090777. 14054 Minock HHF17A 

11/25/2014 22089960. 14251 Westwood HHF17A 

11/25/2014 22089959. 14261 Westwood HHF17A 

11/25/2014 22088347. 14300 Grandville HHF17A 

11/25/2014  22090803. 14310 Minock HHF17A 

11/25/2014 22089478. 14318 Westwood HHF17A 

11/25/2014 21057376. 12815 Kelly HHF17A 

http://www.mlbdemo.us/


RFP No.HHF12312014A / HHF17A Non NSP Demolition of Residential Properties for the DLBA  REV 1.0  
 

                                                                                                                                              Page 31  

10/22/2014 06003000. 1208 LAWRENCE HHF17A 

10/22/2014 10001162. 2484 LOTHROP HHF17A 

11/25/2014 10001087. 2233 LOTHROP HHF17A 

11/25/2014 10001155. 2542 LOTHROP HHF17A 

11/25/2014 10001156. 2530 LOTHROP HHF17A 

10/22/2014 10000650.003L 2127 MERRICK HHF17A 

10/22/2014 21053939. 5236 NEWPORT HHF17A 

10/22/2014 08002602. 2003 TAYLOR HHF17A 

10/22/2014 10002345. 2304 TAYLOR HHF17A 

10/22/2014 08002575. 1645 TAYLOR HHF17A 

10/22/2014 08002638. 1726 TAYLOR HHF17A 

10/22/2014 08002649. 1662 TAYLOR HHF17A 

10/22/2014 06002193. 1533 TAYLOR HHF17A 

10/22/2014 08002648. 1668 TAYLOR HHF17A 

10/22/2014 06002182. 1447 TAYLOR HHF17A 

10/22/2014 06002178. 1419 TAYLOR HHF17A 

10/22/2014 08002583. 1693 TAYLOR HHF17A 

10/22/2014 08002642. 1706 TAYLOR HHF17A 

10/22/2014 06002192. 1525 TAYLOR HHF17A 

10/22/2014 06002200. 1530 TAYLOR HHF17A 

10/22/2014 06002205. 1482 TAYLOR HHF17A 

11/25/2014 06002186. 1473 TAYLOR HHF17A 

11/25/2014 10002276. 2433 TAYLOR HHF17A 

11/25/2014 10002343. 2432 TAYLOR HHF17A 

10/22/2014 08002023. 1974 VIRGINIA PARK HHF17A 

10/22/2014 06001771. 1349 VIRGINIA PARK HHF17A 

10/22/2014 08001990. 1955 VIRGINIA PARK HHF17A 

10/22/2014 08001988. 1941 VIRGINIA PARK HHF17A 

10/22/2014 08002011. 2070 VIRGINIA PARK HHF17A 

10/22/2014 08002000. 2025 VIRGINIA PARK HHF17A 

10/22/2014 08001989. 1947 VIRGINIA PARK HHF17A 

10/22/2014 06001820. 1190 VIRGINIA PARK HHF17A 

10/22/2014 10001612. 2546 VIRGINIA PARK HHF17A 

11/25/2014 06001810. 1416 VIRGINIA PARK HHF17A 

11/25/2014 06001819. 1198 VIRGINIA PARK HHF17A 

10/22/2014 04003087. 609 WEBB HHF17A 

10/22/2014 02001655. 109 WEBB HHF17A 
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The below properties are to be classified as “Emergency” demolitions and appropriate 

documentation will be provided: 

N/A 

Be advised that current DEQ regulations require visible ACM be removed prior to 

demolition on emergency demolitions.  

Special Instructions: 

You must 100% complete in 50 days after NTP.  That includes 15 days for documentation 

/ permit and Notification Hold period.  Final Invoice Due on day 51. 

You must confirm sufficient fill to complete job with RFP response.  Delays due to fill 

issues will not be acceptable.  

All properties located in Detroit with demolition activities to begin ASAP.   
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PART 4 
Affidavit 

 
DEMOLITION OF RESIDENTIAL AND COMMERCIAL BUILDINGS RFP No.                           
 
____________________________________________________________________________ 
Contractor                                                                                                                                               
 
State of Michigan) 
County of) 
 
 
                                                         being duly sworn, 
 
Deposes and says that he/she 
 

(   ) Is the above named Contractor 
 

(   ) Is the authorized representative of the above named Contractor 
 
The Contractor further states that before submitting his/her proposal for the Work, he/she 
reviewed the Standard Specifications for the Demolition of Buildings, prepared by the Michigan 
Land Bank, dated ______ and all bulletins issued thereto as stated in the Proposal Form. 
 
Further, the Contractor certifies that he/she 

 fully understood all provisions stated in those Specifications 

 has had prior experience in the type of Work required by the Contract Documents and 
that he has the necessary finances, personnel and working organization and equipment 
available to execute the proposed Work in accordance with the requirements of the 
Contract Documents. 

 has not been suspended, debarred, voluntarily excluded or determined ineligible by any 
state or federal agency within the past three (3) years 

 has visited the sites identified for demolition in this RFP and is capable of performing the 
scope of work identified in the RFP within the allowable timeframe. 

 
Signed_________________________________                                                                           

 
Subscribed and sworn to before me this                                 day of 2014        
 
_______________________________________my commission expires, 
 
 
Notary Public                                                            County, Michigan. 
 
NOTARY SEAL: 
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PART 5 
Completeness Checklist 

 
 
Use this form to check to ensure that all documents are included with your submission 
 
 
_____   Part 1 – Organizational Information 
 
_____  Part 2 – Required Documents for Submission 
 
_____  Appendix E – Price Proposal 
 
_____  Part 4 – Affidavit 
 
_____  Part 6 -  Affidavit 
 
______ HUD Section 3 Compliance Plan 
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 PART 6 - NON-COLLUSION AFFIDAVIT OF PRIME PROPOSER 

 
State of Michigan) 
 

County Wayne) 

                                                                                                                      ,  

_____________________________________________being first duly sworn, deposes and says that: 
 

He / She is,                                                                                                                       , of 
(Owner, Partner, Officer, Representative, Agent) 

 ______________________________________________________________ 
(Contractor that has submitted the attached Proposal) 

He / She is fully informed respecting the preparation and contents of the attached, Proposal and of all 
pertinent circumstances respecting such Proposal. 

 
Such Proposal is genuine and is not a collusive or sham proposal. 
 
Neither the said Proposer nor any of its officers, partners, owners, agents, representatives, employees or 

parties in interest, including the person making this statement, has in any way colluded, 
conspired, connived or agreed, directly or indirectly with any other Proposer, Firm or person to 
submit a collusive or sham Proposal in connection with the Contract for which the attached 
Proposal has been submitted or to refrain from proposing in connection with such Contract, or 
has in any manner, directly or indirectly, sought by agreement or collusion or communication or 
conference with any other Proposer, Firm or person to fix the price or prices in the attached 
Proposal or the Proposal of any other Proposer, or to fix any overhead, profit or cost element of 
the bid price or the bid price of any other Proposer, or to secure through any collusion, 
conspiracy, connivance or unlawful agreement any advantage against the Michigan Land Bank, 
Detroit land Bank or any person interested in the proposed Contractor; and 

 

The price or prices quoted in the attached Proposal are fair and proper and are not tainted by a collusion, 
conspiracy, connivance or unlawful agreement on the part of the Proposer or any of its agents, 
representatives, owners, partners, employees, or parties in interest, including the person making 
this statement. 

________________________________ 

    (Signature) 

________________________________           

           (Title) 

Subscribed and sworn to before me this                                 day of, 2014            

_______________________________________my commission expires, 

Notary Public                                                            County, Michigan. 

 

NOTARY SEAL: 
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APPENDIX B 
 

These are the instructions which should be followed to fill out the HUD Section 3 Compliance 
Plan which accompanies this RFP. 

 

 
 

           

 
  
Detroit Land Bank HUD Section 3 Compliance Plan Template 

     

     
Suppliers must complete the template documents contained in tabs marked Part A and Part B. If an item is not applicable, select 
or mark N/A in that section of the document. The remaining tabs contain reference information. After completing the items contained  
in the tabs marked Part A and Part B, these items will comprise your  company's initial Michigan Land Bank HUD Section 3 Strategic Compliance Plan.  
During the life of the HUD Section 3 covered contract, your company will email monthly updates of your company's Michigan Land Bank HUD Section 3 
Strategic Compliance  Plan to the Michigan Land Bank Finance- Purchasing Division HUD Section 3 Compliance Office. Specific email 
directions will be provided after companies have been awarded the Section 3 covered contracts by the Michigan Land Bank Finance 
Purchasing Division, HUD Section 3 Compliance Office. 

            

Part A 1. CONTRACTOR INFORMATION                

 Fill in the requested information on each adjacent line. Drop down boxes are provided for some responses.   

 Please identify your company's Section 3 Contact or Payroll Contact person, contact telephone number and email.           

            

Part A 2. CONTRACT INFORMATION                

 Provide the RFP number you are submitting this PLAN to accompany. Use drop down menus where applicable.     

             

            

Part A 3. WORKFORCE INFORMATION                

 Provide information identifying your company's current workforce that will work on or be associated with this    

  demolition contract. Please provide details requested including any existing Section 3 "income eligible"    

 employees.          

            

Part A 4.  PROJECTED WORKFORCE                 

 Provide information on projected workforce required to complete to work on this demolition contract.  Please provide   

 details requested for projected new hires including Section 3 "income eligible" new hires.   

            

Part A 5.  SUB-CONTRACTOR INFORMATION              

 Provide information requested about existing sub-contractors or projected sub-contractors. 
Please 
include   

 details as requested for sub-contracts with Section 3 Business Concerns.      

            

Part A 6. SECTION 3 RESIDENTS AND SECTION 3 "INCOME ELIGIBLE" INDIVIDUALS RECRUITMENT STRATEGY  

 If you plan on including new hires with this contract, provide information requested regarding recruitment of Section 3    

 "income eligible" individuals. See Part B, Income Eligibility, for detailed information about eligible household income    

 limits.           

            

Part A 7. SUB-CONTRACTOR RECRUITMENT STRATEGY            

 If you plan to sub-contract work on this contract, provide information requested about Section 3 Business recruitment.   

            

Part A 8. TRAINING, APPRENTICESHIP, AND OUTREACH            

 Provide information requested about on-the-job training or apprenticeship opportunities offered by your company.   
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Part A 9. INTENT TO COMPLY                  

 Read the Intent To Comply with the Michigan Land Bank HUD Section 3 contract and reporting requirements. Sign and date    

 this agreement.          

            

Part B. SECTION 3 INCOME ELIGIBLE RESIDENT CERTIFICATION           

 "Income Eligible" individuals must complete the Income Eligibility Part B form to request Section 3 certification.  

 Suppliers must verify  household income eligibility for Section 3 "income eligible" applicants.  Please submit   

 household income verification documentation. Eligible residents living in the local neighborhood or local service area    

 are given Section 3 preference certification.        

            

            

      
Michigan Land 
Bank    

     Planning and Development Department  

    Section 3 Business Concerns Certification  

      Attention: Ms. Shirley Scott, Section 3 Coordinator 

      65 Cadillac Square    

      Detroit, MI 48226    

      313-224-2378    

   E-mail: Sscott@detroitmi.gov   

            

     

  

            

       Version 5/2/2012   
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                       APPENDIX C – ENVIRONMENTAL REQUIREMENTS 
 

 HAZARDOUS MATERIAL REMOVAL SPECIFICATION 

 

PART 1 GENERAL 

 

1.1 WORK INCLUDED 

 

A. Remove and dispose of hazardous materials identified in the Pre-Demolition 

Environmental Assessment (EA) in accordance with United States Environmental 

Protection Agency (USEPA) and Michigan Department Environmental Quality 

(MDEQ) regulations. The hazardous materials in the building structures may 

include, but not limit to, fluorescent light tubes, mercury-containing equipment 

(lamps, mercury switches, thermostats), hazardous drums or containers, 

chlorofluorocarbon (CFC) containing equipment, miscellaneous 

chemicals/products, and other hazardous contaminated materials.  

 

B. Any materials that have not been identified in Pre-Demolition EA report may be 

present in the buildings containing hazardous contaminant concentration above 

the RCRA disposal limits. The hazardous contaminated materials shall be 

removed and disposed of prior to the building demolition. 

 

1.2 REFERENCES 

 

The publications listed below form a part of this specification to the extent referenced.  

The publications are referred to in the text by basic designation only. 

 
 CODE OF FEDERAL REGULATIONS (CFR) 

 

29 CFR Part 1910  Occupational Safety and Health Standards 

 

29 CFR Part 1926  Safety and Health Regulations for Construction 



RFP No.HHF12312014A / HHF17A Non NSP Demolition of Residential Properties for the DLBA  REV 1.0  
 

                                                                                                                                              Page 39  

 

40 CFR Part 261  Identification and Listing of Hazardous Waste 

 

40 CFR Part 262  Standards Applicable to Generators of Hazardous Waste 

 

40 CFR Part 263  Standards Applicable to Transporters of Hazardous 

Waste 

 

40 CFR Part 264  Standards for Owners and Operators of Hazardous 

Waste Treatment, Storage, and Disposal Facilities 

 

40 CFR Part 265  Interim Status Standards for Owners and Operators of 

Hazardous Waste Treatment, Storage, and Disposal Facilities 

 

49 CFR Part 171-179  Department of Transportation Regulations to Hazardous 

Materials Transportation  

 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 

 

NFPA 30 (1990) Flammable and Combustible Liquids Code 

 

NFPA 70 B (1990) Recommended Practice for Electrical Equipment 

Maintenance 

 

NFPA 325M Fire Hazard Properties of Flammable Liquids, Gases, and 

Volatile Solids 

 

STATE OF MICHIGAN 
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PA 451, PART 201  Michigan Natural Resources and Environmental 

Protection Act 

 

PA 451, PART 111  Michigan, NREPA Hazardous Waste Management Act 

 

PA 451, PART 115  Michigan, NREPA Solid Waste Management Act 

 

PA 451, part 121  Michigan Liquid Industrial Waste Act 

 

1.3 SUBMITTALS 

 

A. Work Plan 

The Contractor shall submit a work plan including the procedures proposed for 

the accomplishment of removal and disposal of hazardous materials prior to 

proceeding with any removal and disposal work.   

B. Disposal Documents 

The Contractor shall submit a report summarizing all activities including a copy of the 

records of inspections and tests, as well as all analytical results for disposal of hazardous 

materials. 

The Contractor shall provide copies of all licenses, certifications, permits, agreements, 

manifests, chain of custody records, weigh tickets, meter recordings, delivery tickets, and 

receipts required or issued for the disposal of materials, the methods used, and the 

disposal areas and facilities. The Contractor shall also provide a copy of the results of 

tests performed to comply with the requirements of each disposal facility. 

C. Manifests 

The Contractor shall submit a copy of the official manifest for each shipment of removed 

hazardous materials to an approved licensed disposal facility.  All manifests shall be in 

accordance with the requirements of all the applicable Federal, State and Local 

regulations. 
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1.4 SAMPLING AND ANALYTICAL TESTING 

A. All analytical testing and sampling as required for hazardous material disposal shall be 

performed by a certified laboratory.  

 

1.5 REGULATORY REQUIREMENTS 

 

A. The Contractor shall comply with all applicable Federal, State and local regulatory 

requirements related to the hazardous material removal and disposal work.  

 

PART 2 PRODUCTS 

 

 Not Used. 

 

PART 3 EXECUTION 

 

3.1 GENERAL  

 

A. Preparation 

 

The Contractor shall be responsible for obtaining all required permits.  The Contractor 

shall provide approved containers, vehicles, equipment, labor, labels, and manifests and 

other documents necessary for accomplishment of the work. 

 

 B. Safety Guidelines 

 

1. All work associated with hazardous materials shall be performed at 

appropriate Personal Protection Level as defined by OSHA.   
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 2. Personnel working inside the site shall be trained and made thoroughly familiar 

with the safety precautions, procedures, and equipment required for controlling the potential 

hazards associated with this work.  

 

C. Control of Work 

 

The Contractor shall perform work in accordance with the requirements of the drawings and 

specifications and shall take direction from the Department for this contract.   

 

 

3.2 PROTECTION 

 

A. As part of the overall Health and Safety Plan, the Contractor shall conduct air 

monitoring at the site. Air monitoring instruments included Organic Vapor 

Analyzer (OVA) or Photoionization Detector (PID) for monitoring total organic 

vapor levels and Real-time MiniRam for monitoring total dust levels. The 

Contractor may use stricter standards for working under such conditions. 
 

3.3 REMOVAL AND DISPOSAL 

 

A. General 

 

The Contractor shall provide all labor, materials, equipment, transportation, packaging, 

sampling and testing, and incidentals required to perform removal and disposal of hazardous 

materials.  The hazardous materials shall be handled in accordance with all applicable 

Federal and Michigan regulations. 

 

B. Hazardous Materials 

 

All hazardous materials shall be removed from the project site and disposed of in an 

approved licensed facility.  The Contractor shall provide the Department with manifests, 

certificates and other such evidence as may be required by Federal, State, and local 

regulations, to show that hazardous contaminated materials of all types were properly 

transported, received and disposed of in approved disposal facilities.   
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3.4 DISPOSAL 

 

A Disposal of hazardous materials shall be in accordance with all Local, State, and Federal 

solid and hazardous waste laws and regulations, including Resource Conservation and 

Recovery Act (RCRA), Michigan Act 64, Act 136, and Act 451 and conditions specified 

herein.  

 

 END OF SECTION 
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PCB MATERIALS REMOVAL SPECIFICATION 

 

PART 1 GENERAL 

 

1.1 WORK INCLUDED 

 

A. Remove and dispose of PCB transformers, capacitors, and fluorescent light ballasts, and 

other PCB materials.  

 

1.2 REFERENCES 

 

The publications listed below form a part of this specification to the extent referenced. 

The publications are referred to in the text by basic designation only. 
 

 CODE OF FEDERAL REGULATIONS (CFR) 

 

29 CFR Part 1910  Occupational Safety and Health Standards 

 

29 CFR Part 1926  Safety and Health Regulations for Construction 

 

40 CFR Part 761  Polychlorinated Biphenyls (PCB) Manufacturing, 

Processing, Distribution in Commerce and Use Prohibitions 

 

 STATE OF MICHIGAN 

 

PA 451, PART 147  PCB compounds 

 

1.3 SUBMITTALS 

 



RFP No.HHF12312014A / HHF17A Non NSP Demolition of Residential Properties for the DLBA  REV 1.0  
 

                                                                                                                                              Page 45  

A. Work Plan 

 

Prior to proceeding with the removal and disposal work, the Contractor shall 

prepare a work plan including the means, methods, and procedures proposed for 

removal and disposal of PCB materials.  

 

The work plan shall provide a detailed description of the methods and equipment 

to be used for each operation and the sequence of operation and safety precautions 

to protect personal and property. The name and location of the licensed disposal 

facilities for all removed PCB materials shall be stated in the work plan.  

 

 

 

 

B. Licensed TSCA Disposal Facilities  

 

The Contractor shall submit the selected licensed TSCA disposal facilities for the 

disposal of all PCB contaminated materials to the Department for approval.  

 

C. Disposal Documents 

 

Copies of all licensed, certificates, permits, weight tickets and waste manifests for TSCA 

materials shall be submitted to the Department verifying proper disposal of the PCB 

contaminated materials.  All manifests shall be in compliance with the requirements of 40 

CFR, Part 761, 40 CFR, Part 262 and State and local regulations.   

 

1.4 SAMPLING AND ANALAYTICAL TESTING 
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A. All analytical testing and sampling as required for PCB materials disposal shall be 

performed by a certified laboratory.  

 

1.5 REGULATORY REQUIREMENTS 

 

A. The Contractor shall comply with all applicable Federal, State and local regulatory 

requirements related to PCB removal and disposal work.  

 

PART 2 PRODUCTS 

 

 Not Used. 

 

PART 3 EXECUTION 

 

3.1 GENERAL  

A.        Preparation 

 

The Contractor shall be responsible for obtaining all required permits.  The Contractor 

shall provide approved containers, vehicles, equipment, labor, labels, manifests and other 

documents necessary for accomplishment of the work. 

 B. Safety Guidelines 

1.    Work associated with hazardous materials shall be performed at 

appropriate Personal Protection Level as defined by OSHA.  

 

2.   Personnel working inside the site shall be trained and made thoroughly  

familiar with the safety precautions, procedures, and equipment required 

for controlling the potential hazards associated with this work.  
 

C. Control of Work 
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The Contractor shall perform work in accordance with the requirements of the drawings and 

specifications and shall take directions only from the Department for this contract. 

3.2 PROTECTION 

B. As part of the overall Health and Safety, the Contractor shall conduct air monitor 

at the site. Air monitoring instruments included Organic Vapor Analyzer (OVA) 

or Photoionization Detector (PID) for monitoring total organic vapor levels and 

Real-time MiniRam for monitoring total dust levels. The Contractor may use 

stricter standards for working under such conditions. 

 

3.3 REMOVAL AND DISPOSAL REQUIREMENTS 

All handling, disposal, waste manifesting, record keeping requirements, as set forth in 40 

CFR 761 – Polychlorinated Biphenyls (PCB) Manufacturing, Processing, Distribution in 

Commerce and Use Prohibitions shall be followed. 

C. PCB Transformers and Capacitors Removal  

Transformers and capacitors found at the site may contain PCBs. If it is found that these 

transformers and capacitors contain PCBs, they shall be removed, segregated from other 

material, and disposed of in a licensed TSCA facility.  

 

D. PCB Ballasts Removal 

Fluorescent light fixtures, which may contain PCB ballasts are present at the buildings at the 

site. The Contractor shall properly remove and segregate PCB ballasts from other materials, 

and dispose of PCB ballasts in a licensed TSCA facility. 

E. Spills 

The Contractor shall, at its cost clean up any spills of PCB on-site or off-site that occur 

because of the Contractor’s negligence during removal and disposal activities. Immediate 

containment actions shall be taken as necessary to minimize the effect of any spill or 

leak.  The Contractor shall immediately notify the Department and appropriate 

governmental authorities of the incident.  Cleanup shall be in accordance with applicable 

Federal, State, and local laws and regulations. 

 

 END OF SECTION 
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Appendix D – RFP/Contract Definitions 
 

I. DEFINITIONS 
Capitalized terms, or pronouns defined herein, or used in the remaining Contract Documents, 

incorporated by reference, shall have the definitions set forth herein unless a different meaning is 

made clear by the context.  

ADR – Means ADR Consultants, LLC a private company contracted by the Michigan Land Bank to 

provide demolition Technical Assistance. 

ADEQUATELY WET – means sufficiently mixed or penetrate with liquid to prevent the release of 
particulates or visible emissions. 
 
ASBESTOS CONTAINING MATERIAL (ACM) – includes both friable (i.e., easily crumbled or reduced 

to particles) asbestos-containing material or Class I non-friable asbestos-containing material. 

BACKFILL- means filling the Open Hole left after removal of the Foundation to Final Grade level, 

with approved Backfill material according to the Specifications. 

BULLETINS- means any additional Contract provisions, changes, revisions or clarifications of the 

Contract Documents issued in writing by the Director; on behalf of the MLB, to prospective 

proposers prior to the receipt of the proposals. 

CHANGE ORDERS- means any material change to the overall scope of the Contract, which requires 

prior approval by the MLB.  Example: changes in Contract price, which may result from changes in 

Scope of Work requirements. 

MLB- means the Michigan Land Bank, a municipal corporation. 

CLASS A LICENSE- means a wrecking Contractor’s license authorizing the holder thereof to wreck all 

types of buildings and structures including wood frame masonry, steel frame and reinforced 

concrete buildings and structures unlimited by height. 

CLASS B LICENSE- means a wrecking Contractor’s license authorizing the holder thereof to wreck 

non-concrete or steel frame structures less than or equal to three (3) stories or thirty-five (35) feet 

in height. 

COMPLETE WORK- means the Contractor’s compliance with all licensing, permit, safety, and 

environmental requirements as well as site clearance, demolition of all buildings to include exterior 

walls, basement walls, basement foundations, footings, and slab-on-grade, appurtenances, 

contiguous buildings, fences, concrete walks, drives, transportation of debris, and backfilling and 

finishing the site surface with a Final Grade. 
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CONTRACT or CONTRACT DOCUMENTS- means all directions, requirements, standards, terms and 

conditions of performance as specified in this RFP in addition to any additional Contract provisions, 

changes, revisions or clarifications authorized by the Director or the Director’s designee.  

CONTRACTOR- means the individual or legal entity contracting with ADR for performance of the 

prescribed Work. 

 

DEMOLITION OFFICE – means TBD 

DRAWINGS or CONTRACT DRAWINGS- means those drawings specifically entitled, dated and listed 

in this RFP, the Contract or any Bulletin. 

EMERGENCY- means any building of such questionable structural integrity that it is deemed to be in 

imminent danger of collapse as determined by a Michigan Land Bank Building Official.  

EMERGENCY DESIGNATED STRUCTURES – any building declared an Emergency that is awarded to a 

Contractor for demolition in accordance with these Specifications. 

EXPERIENCED – means the Proposer/Wrecking Company has at least three years demolition 

experience and has demolished at a minimum one hundred (100) residential and twenty (20) 

commercial structures.   

EXTRA WORK- means Work other than that expressly stated or implied in the Contract Documents 

at the time of execution of the Contract. 

FINAL GRADE- means removing all excess material, rubbish, and debris from the premises, and 

leveling the surface of the lot to conform to the grade of the abutting properties.  The leveling of 

the lot surface shall prevent excessive liquid run off into the abutting street, alley or adjacent 

properties or cause pooling.  

FOUNDATION – all parts of a demolished structure still existing in the ground after Knockdown and 

Load-out, including but not limited, to basement walls, basement foundations, footings and slab on 

grade foundations.  

HAZARDOUS MATERIALS- explosives, pyrotechnics, flammable gas, flammable compressed gas, 

nonflammable compressed gas, flammable liquid, combustible liquid, oxidizing materials, poisonous 

gas, poisonous liquid, irritating material, etiologic material, radioactive material, corrosive material, 

or liquefied petroleum gas. Michigan Fire Prevention Code, Public Act 207of 1941 Also see Title 48 

CFR, Part 171.8, Part 172.101, 40 CFR 26.13, and 49 CFR 171.8.  

 

KNOCKDOWN- means the structure is brought down into the basement area or in a neat pile on the 

grade. 
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LOAD-OUT or LOAD-OUT PHASE- means the removal of demolition debris after Knockdown , 

occurring prior to the removal of the Foundation.    

NATIONAL EMISSION STANDARDS FOR HAZARDOUS AIR POLLUTANTS (NESHAP) - are air quality 

standards issued under the Clean Air Act for emissions standards set by the United States 

Environmental Protection Agency (EPA) for an air pollutant not covered by The National Ambient 

Air Quality Standards (NAAQS) that may cause an increase in fatalities or in serious, irreversible, or 

incapacitating illness. 

NOTICE- means written notice. 

OPEN HOLE – is a depression in the earth resulting from excavation and removal of all demolition 

debris and the Foundation of the structure after Knockdown.    

PAYMENT BOND- is a bond secured by the Contractor that assures payment as required by law to 

all persons supplying labor and material in the execution of the Work provided for in the Contract. 

PERFORMANCE BOND- is a bond executed in connection with a Contract to secure fulfillment of all 

the Contractor’s Contractual obligations.   

PERMIT – is an official certificate, that authorizes performance of a specified activity (i.e., 

construction, repair, demolition), issued by the approving authority with proper jurisdiction. 

REQUEST FOR PAYMENT- means an invoice submitted by the Contractor for Work performed under 

the Contract. 

RESPONSIBLE PROPOSER- is a Contractor possessing the demonstrated judgment, skill, ability, 

capacity, experience and integrity, requisite and necessary to perform the Work to standards and in 

the specified time, without regard to competing Contract commitments. See e.g., MCL 123.501  

RESPONSIVE PROPOSAL- is a proposal that conforms, in all-material aspects, to the terms, 

conditions, specifications and requirements of the solicitation. See e.g., MCL 123.502 

SCOPE OF WORK- encompasses all Contract performance requirements expressly stated or implied 

that are required to be furnished and completed by the Contractor in order to properly satisfy all 

Contract terms and conditions, except “Extra Work” as defined herein. 

SITE- means the area bounded by the perimeter of the address supplied in the Contract or Notice to 

Proceed in which the Contractor has agreed to confine its operations.  In special cases it may 

include other adjacent areas as may be designated by the Director or the Director’s designee. 

SPECIFICATIONS- means all of the directions, requirements, standards, terms and conditions of 

performance as specified in this RFP and the other Contract Documents. 
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SUBCONTRACTOR- means a person, firm, or corporation, other than the Contractor or its 

employees that Contracts with the Contractor to furnish, labor, labor and materials, or labor and 

equipment, at the site, but shall not include one who merely furnishes materials or equipment.  All 

subcontractors shall be approved in advance by the Department. 

SURETY BOND- in this context includes a Performance and Payment Bond as defined above and 
shall satisfy the requirements of 24 CFR 85.36(h)(1)-(3). 
 
TOXIC MATERIALS- means any of 77 toxic substances and 63 flammable substances under the 
accident prevention provision of Section 112(r) of the Clean Air Act (CAA) and listed in Title 40, Part 
68 of the Code of Federal Regulations (CFR); that in sufficient concentration, alone or in 
combination, poses a severe threat of gross damage to or destruction of the health, safety, or 
welfare of human, animal, or desirable plant life, or of the environment.  Also see, Michigan Fire 
Prevention Code, Michigan Public Act 207 of 1941. It is important to note that Toxic Materials are a 
sub-set of Hazardous Materials consequently regulations concerning such substances are 
thoroughly addressed at the State and Federal Levels. 
 
UTILITIES- means all public or private utility companies such as DTE Energy, SBC Ameritech Telephone 

Co., the Detroit Water and Sewerage Department, and the Detroit Public Lighting Department, to 

include name changes of any Utility listed. 

 

UNBALANCED PROPOSAL- is a Proposal offer that contains a substantial variation in price to the extent 

that it affects the proposal process by giving the Proposer an advantage or benefit not allowed other 

Proposers. 

WORK- is the explicit and implicit Contract Requirements as defined in the Scope of Work. 
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FREQUENTLY ASKED QUESTIONS 
 

1. It states in the specs for this demo RFP that a “bond certificate” is require upon 
submission of these bids.  Can you please elaborate on this? 
A bond is required to be awarded the work.  For purposes of the RFP a letter from your 
bonding agent confirming that you are eligible to be bonded for the amount quoted in 
your proposal response should be included with each RFP response. 

 
2. Is it possible to put the RFP’s on one or two flash drives in lieu of utilizing one 

flash drive for each RFP? 
Yes.  Please put submit ONE flash drive with each RFP response saved as a separate 
file. 

 
3. Is the entire RFP required to be turned in at the time of bid or only the documents 

to be filled? 
You only need to return the forms which require you to submit information to ADR 
and any additional documentation which supports your RFP submittal.  It is not 
necessary to return the instructions and the requirements sent to you.  Pay particular 
attention to the required submittal information and the checklist included to ensure that 
all required information is returned.  

 
4. The document states that the vendor will obtain permits.  Will the vendor be 

required to obtain utility clearances? 
No. MLB will pay for and provide all utility clearances as specified in the bid documents.  
Contractor is responsible for the cost of the demo permit estimated at $150 for an 
average residential structure. 

 
5. What is the meaning of ABATED? 

Asbestos already removed by a licensed contractor. 
 

6. Will partial payments be allowed at open hole? 
NO.  Vendor shall invoice for work upon completion or per expedited payment option .   

 
7. Should we decide to submit multiple RFPS do we need 2 copies of each RFP even 

though everything is identical?  Can we select which groups for which we would 
like to be considered and submit one RFP?   
No.  Suppliers must submit a complete bid response for each RFP as per the 
instructions of the RFP. 
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Appendix E – Pricing 

 

 

Address City  Type  Abatement Cost Demolition Cost Total 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8 

9. 

10. 

 

    Total: 

 

Expedited Payment Option: 

Contractor can have option to invoice job at Wood Load out instead of at completion.  ADR will 

begin processing contractor payment while work is underway to shorten (30) day pay cycle to 

net payment to contractor within days (0-14) after completion.  Please advise discount level to 

above pricing if payment can be expedited to contractor (0-14) days after completion.  

Expedited payment option only available to contractors offering pricing discount from regular 30 

day pay timeline. 

 

Total Discount Amount = $_______________________ 

 


